Work Site:
Fosen Site

Materials
John Leporati

Contractor: 0. H.
Contractor Hep.:

WORFK FLANNED/AUTHORIZED:

i.) Fersuant to Delivery Order

#E68IY3-02-086 sighned and issued

DAILY WORK

ORDER

Work Period:
5/11/87

05C: Brebt . Hensley

WORE. ACCOMPLISHED FROM
FREVIOUS WORE ORDER

0O7/17/87, provide one Foreman I1
khowl edgeble in fence installation
to oversee operations at the REosen
Site when coperations are initiated.
Foremarn Il will maintain a daily

progress log including: work
work remaining; materials used;
estimated cost.

accompl ished;

and

Foreman II will pravide

08C with a weekly written report including
the above items and any pertinent information.

EQUIPMENT PLANNED/&UTHORIZED:

1) Vehicle for transportation

FERSONNEL AUTHORIZED:
(1) Foreman I

EQUIPMENT USED FROM
FREVIOUS DAY:

All authorized
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TELECOPIER //FACSIMILE
TRANSMITTAL

DATE: 9-//-8
SUBJECT: .+

DAILY  WoRle oRDER

. TO: Jouns__Leporair

Vo
PHONE: (QO‘I,) 443 - 2810

, FROM: Brery C. pHewseed

PHONE: __ (6 ) 24— 4212

No. of pages to follow: }






